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REPORT TO THE HIGHWAY COMMISSION 
REVIEW AND ADVISORY SUBCOMMITTEE OF 
EACH PUBLIC ROAD CONSTRUCTION 
PROJECT OF TEN MILLION DOLLARS 
($10,000,000) OR MORE. 

      Highway Commission Review and 
Advisory Subcommittee 



First Congressional District  



First Congressional District  

Lowest Cost Project 

Contract Name: 
Black River Str. & Apprs. 
(Pocahontas) (S) 

Letting Date: 
March 23, 2016 

Contract Bid Amount: 
$10.1 Million 

Percent Complete: 
7.3% 

Est. Completion Date: 
Mid 2018  



First Congressional District  

Highest Cost Project 
Contract Name: 
Shearerville-Hwy. 77 (S) 

Letting Date: 
July 21, 2015 

Contract Bid Amount: 
$38.5 Million 

Percent Complete: 
53.1% 

Est. Completion Date: 
Late 2017  



Second Congressional District  



Second Congressional District  

Lowest Cost Project 
Contract Name: 
Union Pacific RR Overpass 
(Arch St.) (LR) (S) 

Letting Date: 
December 01, 2015 

Contract Bid Amount: 
$10.3 Million 

Percent Complete: 
38.8% 

Est. Completion Date: 
Late 2017  



Second Congressional District  

Highest Cost Project 
Contract Name: 
Arkansas River Str. & Apprs. 
(Broadway) (LR/NLR) (F) 

Letting Date: 
September 17, 2014 

Contract Bid Amount: 
$98.4 Million 

Percent Complete: 
48.8% 

Est. Completion Date: 
Mid 2017  



Third Congressional District  



Third Congressional District  

Lowest Cost Project 
Contract Name: 
Co. Rd. 704-West of 
Hwy. 103 South (S) 

Letting Date: 
December 01, 2015 

Contract Bid Amount: 
$13.4 Million 

Percent Complete: 
17.5% 

Est. Completion Date: 
Early 2019  



Third Congressional District  

Highest Cost Project 
Contract Name: 
Hwy. 112-I-49 (S) 

Letting Date: 
December 17, 2014 

Contract Bid Amount: 
$100.6 Million 

Percent Complete: 
55.0% 

Est. Completion Date: 
Mid 2019 



Fourth Congressional District  



Fourth Congressional District  

Lowest Cost Project 

Contract Name: 
Hwy. 425-Hwy. 278 East (Gr.  
& Strs.) (Monticello Bypass)  

Letting Date: 
September 7, 2011 

Contract Bid Amount: 
$13.2 Million 

Percent Complete: 
74.1% 

Est. Completion Date: 
Mid 2017  



BB0303 

Fourth Congressional District  

Highest Cost Project 
Contract Name: 
Red River-East & West (F) 

Letting Date: 
June 09, 2015 

Contract Bid Amount: 
$37.2 Million 

Percent Complete: 
49.5% 

Est. Completion Date: 
Late 2017  



Act 1 - Arkansas Highway Improvement Plan of 2016  

FY17 FY18 FY19 FY20 FY21 
(x $1 M) 

2016 Special Session 

Provide Governor's Rainy Day Funds  40.0          

Securities Reserve Fund 1.5 20.0 20.0 20.0 20.0 
Redirect the $4 Million of the Diesel Tax that goes to General 
Revenue to Highways (70/30 split)      2.7     2.7       2.7      2.7  

Eliminate the State Central Services Deduction from 1/2 Cent Sales 
Tax (70/30 split)     5.4     5.4      5.4       5.4      5.4  

Sub-Totals 2016 Special Session   46.9    28.1    28.1     28.1    28.1  

Potential in Future Years 
Allocate 25% of Future Surplus to Highways (Estimate Based on 10 
Year Average)     48.0    48.0     48.0    48.0  

Totals 2016 Special Session and Potential in Future Years   46.9    76.1    76.1     76.1    76.1  

Potential in Future Years 
Allocate 25% of Future Surplus to Highways 
(Estimate Based on 10 Year Average)    48.0  48.0  48.0  48.0  

Totals 2016 Special Session and Potential in 
Future Years 46.9   76.1  76.1  76.1  76.1  



Act 1 - Arkansas Highway Improvement Plan of 2016  

FY17 General Revenue Surplus $0 



FY17 FY18* FY18† 

(x $1 M) 

2016 Special Session 

Provide Governor's Rainy Day Funds 40.0    

Securities Reserve Fund 1.5 20.0 20.0 

Redirect the $4 Million of the Diesel Tax that goes to General Revenue  
to Highways (70/30 split)        2.7       2.7  

Eliminate the State Central Services Deduction from 1/2 Cent Sales Tax  
(70/30 split)      5.4       5.4       5.4  

Sub-Totals 2016 Special Session    46.9     28.1     28.1  

Potential in Future Years 
Allocate up to 25% of Future Surplus to Highways  
(Estimate Based on 10 Year Average)   48.0    0.0  

Totals 2016 Special Session and Potential in Future Years  46.9  76.1  28.1  

Act 1 - Arkansas Highway Improvement Plan of 2016  

FY18  
(Act 1 Needs) 

FY18 
(Governor’s 
Projection) 

Difference 

$50M $28.1M -$21.9M 

*Projected   †Governor’s Projected 





• ArkansasHighways.com 
• ConnectingArkansasProgram.com 

• IDriveArkansas.com 

• Vimeo.com/AHTD 

• Twitter.com     @AHTD 
 
 

@AHTD 

ARKANSAS STATE HIGHWAY AND TRANSPORTATION DEPARTMENT 

https://www.idrivearkansas.com/
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